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Monthly Status Report — July 2015
West Lake Landfill Operable Unit 1
Bridgeton, Missouri

This status report has been prepared by Engineering Management Support Inc. (EMSI) on
behalf of Cotter Corporation (N.S.L.), Bridgeton Landfill, LLC (formerly known as
Laidlaw Waste Systems [Bridgeton] Inc.), Rock Road Industries, Inc., and the United
States Department of Energy (the “Respondents™) for Operable Unit - 1 (OU-1) at the
West Lake Landfill as required by paragraph 56 of the West Lake Landfill Administrative
Order on Consent, Docket No. V11-93-F-005.

1. Work Performed During July 2015

Project Planning

A final work plan for the Phase 1D investigation along with responses to EPA’s April 24,
2015 comments were submitted to EPA on May 1, 2015. EPA approved this revised
work plan, with comments, on May 5, 2015. Responses to the comments included in
EPA’s letter approving the May 1, 2015 version of the Work Plan Addendum for Phase
1D along with revised responses to EPA’s April 24, 2015 comments were submitted on
May 23, 2015.

In an April 20, 2015 letter to the OU-1 Respondents, EPA requested the Respondents to
conduct additional soil borings and sampling in Areas 1 and 2. A Work Plan for
Additional Characterization of Areas 1 and 2 was submitted to EPA on July 6, 2015.
EPA comments on the Work Plan were received via electronic mail on July 31, 2015.
MDNR comments on the Work Plan were also received via electronic mail on this same
date.

A revised Work Plan for Partial Excavation Alternative that includes all three partial
excavation options identified by EPA and also incorporates inclusion of the results of the
additional characterization of Areas 1 and 2 was prepared and submitted to EPA on July
23, 2015.

A revised Work Plan for Alternative Area Excavation Depths and VVolumes that
incorporates inclusion of the results of the additional characterization of Areas 1 and 2
was prepared and submitted to EPA on July 23, 2015.

A revised work plan for performance of fate and transport evaluations was submitted to
EPA and MDNR on September 4, 2014. EPA comments on the revised work plan for

performance of fate and transport evaluations were received on December 19, 2014. A
conference call was held with EPA on February 10, 2015 to discuss EPA comments on
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the revised work plan for fate and transport evaluations. Respondents are working on
revisions to the work plan.

A draft Remedial Design Work Plan was submitted to EPA in November 2008. In
accordance with direction from EPA, all work on design of the ROD-selected remedy has
been put on hold.

Fieldwork - Sample Collection/Analysis

Air quality monitoring activities were performed pursuant to the EPA-approved Air
Monitoring, Sampling and QA/QC Plan.

Sonic core drilling, downhole gamma logging, core logging and scanning, and selection
of samples for laboratory analyses for the Phase 1D investigation were performed during
this period.

Report Preparation

EPA comments on the Bridgeton Landfill Thermal Isolation Barrier Investigation Phase 1
report (the Phase 1 report) were received on March 9, 2015. Preparation of responses to
these comments continued during this period.

EMSI received EPA comments on the Isolation Barrier Alternatives Analysis (IBAA) via
electronic mail on March 10, 2015. Preparation of responses to these comments was
performed during this period. Via an electronic mail dated March 31, 2015, EPA
subsequently extended the period for preparation of responses to comments from the
initially required period of 30 days to a period of 90 days, making the responses to
comments due on June 9, 2015. EPA also indicated that only certain comments,
specifically those related to radon flux, needed to be responded to by this date.

Responses to those comments related to radon flux calculations were submitted to EPA
onJune 9, 2015. Viaa July 23, 2013 electronic mail, EPA indicated that responses to the
remaining comments should be submitted by August 22, 2015.

EPA approval of the apatite technology evaluation work plan was received on March 20,
2015 and work related to the evaluation of apatite treatment technologies was performed
during this period.

The monthly progress report for June 2015 was prepared and submitted to EPA and
MDNR on July 10, 2015.

Project Management

None.
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Meetings

None.

Correspondence

As noted above, the Work Plan for Additional Characterization of Areas 1 and 2 was
submitted to EPA on July 6, 2015 and EPA comments were received on July 31, 2015.
MDNR comments were also received on this date. Revised work plans for evaluation of
partial excavation alternatives and alternative Area 2 RIM depths and volumes were
prepared and submitted to EPA on July 23, 2015. EPA also indicated via a July 23, 2015
electronic mail that responses to the remaining agency comments on the Isolation Barrier
Alternatives Analysis should be submitted by August 22, 2015.

2. Analytical Data Collected During This Reporting Period
The following analytical reports were received during this period:

Air Monitoring Samples

e Eurofins AirToxics Laboratory reports 1506217, 1505464, and 1506484
e Eberline Analytical Laboratory reports 1505134 and 1506117

Phase 1D Core Samples

e Test America laboratory reports J12285, J12305, J12447, J12612, and J12766
e Eberline Analytical Laboratory reports 1506043 and 1506115

Phase 1D Health and Safety Monitoring Samples

e Eberline Analytical Laboratory report 1506102.
Due to the size of the files for these reports, they are being transmitted separately using
the file transfer service, WeTransfer.
3. Work Scheduled to be Performed during August and September 2015

The following activities are expected to be performed during the upcoming two months:
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Continuation of air monitoring activities in accordance with the EPA-approved
Air Monitoring, Sampling and QA/QC Plan;

Performance of laboratory analyses of core samples from the Phase 1D borings;

Preparation of responses to comments and revisions to the Work Plan for
Additional Characterization of Areas 1 and 2;

Review and validation of the laboratory data from the air monitoring program;
Review and validation of laboratory data from the Phase 1D core samples;

Preparation of a revised work plan for performance of fate and transport
evaluations;

Evaluation of apatite treatment technologies;

Continued work on verifying and assembling historic site data into a form suitable
for loading into EQuIS; and

Preparation of the expected and possible accelerated project schedules and
attendance at a work session with EPA to evaluate the current and possible
accelerated project schedules.

4. Problems Encountered

None.
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Laboratory Analytical Reports

Note:
Due to the size of the electronic files of the laboratory analytical
reports, these files were transmitted separately from this report.
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